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1 Introduction  

Over the next five years, we have identified, in consultation with the community, six priority 

projects for immediate investment through the Towns Fund that will deliver the priorities that 

underpin our vision for the city. These projects, taken together, comprise Worcester’s Town 

Investment Plan (TIP) with a combined financial ask of £27.89 million contributing to an overall 

investment in the projects we have put forward of £56.9m. 

The Towns Deal Board’s six priority projects are: 

● Community Skills and Enterprise – this project will equip existing and new facilities in the 

heart of our communities to deliver skills and training opportunities to those who need 

support, working with a number of educational and vocational training providers to make the 

offer as attractive as possible to our hard to reach communities. We will build on the many 

successes of Worcester’s network of community centres and develop additional construction 

and green technology skills provision in the West of the city. 

● Severn Centre for Health and Wellbeing – delivery of a regionally significant centre for 

skills across the health professions led by the University of Worcester. State of the art 

specialist clinical simulation and health education facilities – that support Research and 

Development activities in the region – will be created in the fully refurbished, attractively clad 

dilapidated former Worcester News building. 

These new opportunities will enable these excellent, educationally inclusive pathways to be 

used by many more students from Worcester's disadvantaged communities to access and 

earn health professional qualifications. This will be a significant contribution to producing 

sustainable skilled employment opportunities at scale in a fast growing, much needed sector 

of the economy. Severn campus will link with the riverside destination through provision of 

publicly accessible amenities. 

● Shrub Hill Regeneration – firing up the revival of the Shrub Hill Quarter that currently acts 

as a poor gateway for those arriving in the city via the train station. The investment will have 

a significant local impact, addressing negative perceptions engendered by a dilapidated, 

under-utilised major entry point to the city. The vision for the Shrub Hill area, endorsed within 

the Worcester City Centre masterplan, is to deliver a new high-quality mixed-use quarter for 

the city. The Towns Fund element involves three key interventions: 

– Redevelopment of the current Bus Depot Site – releasing the existing bus depot site 

and regeneration of its 1.1ha of land as part of a canal-side mixed use scheme to include 

approximately 350 new homes and 2,000m² of commercial / employment space and the 

relocation of the existing bus depot from the site to support wider regeneration.   

– Public Realm – 2,000m² of high-quality public realm following the line of Cromwell Street 

from Shrub Hill Road to Pheasant Street to provide a new connection between the Shrub 

Hill Railway Station, Shrub Hill Regeneration area and onward to the city centre.    

– Enterprise and Innovation Centre – regeneration of a 1.15ha site to include a 3,000m² 

Enterprise and Innovation Centre and approximately 100 new homes. The Enterprise and 

Innovation Centre will provide training and business support that help residents and small 

businesses develop business ideas into real opportunities alongside space for 

collaborative working between businesses and academia. 

● Heritage Tourism – development of the significant but underplayed heritage attraction of the 

City, presenting and marketing it as a coherent tourist offer. Complementary to our Riverside 

project and our successes with our cultural capital projects, this will enable our tourism 
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economy to grow to encourage and support weekend and week-long stays. We will achieve 

this by linking the city’s many heritage locations with digital and physical interpretation that 

present a joined-up offer of a remarkable heritage City. We will also further develop the 

City’s Commandery attraction to create a tourist destination.  

● Riverside as a Destination – as part of our investment in our tourism economy and for our 

own residents’ health and wellbeing, this project aims to develop the natural heart of the city, 

the River Severn. It will be achieved through a number of distinct interventions which draw in 

some of the city’s best known organisations as delivery partners (University, Cathedral, 

Canal and River Trust, County Council, County Cricket Club) and overall will combine to 

improve the visitor experience at the riverside, boosting the economic impact of this 

important asset and benefitting the city as whole.  

● Active Travel – provision of new and upgraded walking and cycling infrastructure in 

Worcester providing greater local connectivity between communities, social facilities and 

employment opportunities across the city. A particular emphasis of this project is linking 

deprived communities to employment centres in the city. Currently the public transport 

linkages and severance created by the train lines, the river and major roads create a 

disconnect between the city centre and Worcester’s more deprived areas. 

Greater detail on each of these priority projects is outlined in the following sub-sections.  
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2 Community Skills and Enterprise  

Project 

Description 

This project is critical in the delivery of the government’s levelling up agenda and builds on the 
accelerated Towns Fund allocation for Worcester. It will enable completion of our ambitious 
programme to repurpose a network of strategically located community centres into ‘Skills and 
Enterprise’ hubs providing inclusive, safe, and high-quality training facilities in deprived 

communities. The project aims to embed a culture of aspiration, lifelong learning and 
entrepreneurship tackling the multiple barriers which lead to educational disengagement and 
economic inactivity. Whilst the project’s core aim is to deliver ‘first step’ entry level skills for those 

with no or low qualifications, it will enable residents at any level to progress the skills ladder and/or 

retrain to find employment in the post COVID-19 jobs market.   

The accompanying delivery programme will bring a wide range of ‘Skills’ activity - including basic, 
digital, life and job focused support leading to soft skills and accredited qualifications; self-
employment; start up and social enterprise support to convert talent and ideas into new ventures; 

STEaM education outreach for young people and all age Careers, Information, Advice and 

Guidance (CIAG) - into the heart of the City’s most deprived communities.  

Training of community staff and volunteers in Level 1 Careers Advice will support the effective 
signposting of participants on to their ‘next step’. This will counteract the ‘revolving door’ for many 
low skilled, unemployed residents who go in and out of insecure, unsustainable employment with 

no skills progression. The project will focus on training and retraining women, young people, over 
50’s, BAME groups and those with health/disability barriers as they are the most disadvantaged in 
the jobs market, hardest hit by COVID-19 job losses and therefore most at risk of ‘long term 

unemployment’. 

Delivered through a ‘hub and spoke’ model under the umbrella of the Worcestershire LEP’s 

Employment & Skills delivery framework, the project will provide investment into our community 
based infrastructure to enable the city partnership make a step change in tackling entrenched 
economic deprivation and low social mobility, whilst stimulating economic activity and start-ups at 

the neighbourhood level.  

More specifically the project will:  

● Enhance, extend, improve, redesign and equip Worcester’s Network of Community Centres  to 
provide ‘Skills and Enterprise’ Hubs across the city which are accessible and attractive to 
multiple users (learners, SME’s, employment and training providers), overcoming the real and 

perceived barriers that currently deter engagement. Works will include refurbishment, extension 
or reconfiguration and provision of digital infrastructure and vocational training equipment. 
Dedicated high quality digitally enabled training facilities will be created within high quality 

welcoming buildings that enable training and established community uses to take place at the 

same time.  

● Engage with a range of mainstream education, employment, training, and careers advice 
providers leveraging existing revenue funding streams to deliver from and within targeted 

communities e.g. DWP and ESFA Prime Contractors.  

Linked to the key growth sectors identified in the Town Fund Evidence Base & the Local Industrial 

Strategy, activity will be closely aligned with Job Growth sectors including: 

● Construction Sector - The project will develop additional Construction & Green Technology 
Skills provision in the West of the City replicating the successful ‘Building Block’ construction 
skills centre model at Warndon Community Centre. A 2nd Building Block and centre 

refurbishment at Dines Green, will enable Worcester Community Trust (WCT) to respond to the 
unmet skills demands of the Construction and green technology sectors linked in part to S106 

agreements from the urban extensions to Worcester (circa 5,000 houses).  

● Health, Care and Early Years sector - The project will work closely with DWP, the Severn 
Centre for Health and Wellbeing and Sanctuary Care to prepare the unemployed, and returners 
to work to access jobs growth in the Heath & Care sector, and the identified skills gaps for Early 

Years care. promoting the sector to those who might not otherwise have considered H&C as a 
career targeting those seeking work and returners to the labour market. Early discussions with 
Sanctuary Care have identified the potential for developing an employment pathway via 

supervised volunteering and work experience attached to the Community Hubs. Links with the 
University of Worcester will provide student volunteer and work experience placements, 
mentoring and coaching and professional best practice learning in Mental Health, and 

Dementia Care to improve the health and wellbeing of residents.  

● Digital Inclusion and Basic/Soft Skills - The centre network will offer a universal ‘digital skills’ 
offer at all locations, so that there is ‘no wrong door’ for residents with digital barriers. Utilising 
the ‘Essential Digital Skills Framework’ centre users will be encouraged to access the IT 

facilities from a ‘soft engagement approach to attending drop-in sessions to use facilities and on 
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to more self-guided or assisted E-Learning starting at the level which matches their 

competencies.  

● Future Workforce – The project will work with the LEP’s Future Workforce team to deliver 
more STEaM education outreach in community settings to tackle the social mobility issues 
identified in the Local Industrial Strategy so that all young people can form the core technical 

and creative skills needed in the future economy.  

● Creative Industries – Linked to the city’s Arches project, the community network will also 
provide space and facilities to bring in outreach activity around the Arts, Culture and 
Creative/Digital Creative to link deprived communities and disadvantaged groups with work 
experience, volunteering, apprenticeships and jobs with the city’s growing Creative & Cultural 

sector..  

● Mainstream Hubs – The community network will link with key ‘mainstream hubs’ including the 
DWP Youth Hub; The Hive and University of Worcester; The Arches & The Kiln for creative and 
digital start up; apprenticeships & NEET activity; Worcester Job Centre; Heart of 

Worcestershire College Campuses; and the Severn Centre for Health and Wellbeing.  

The chosen locations will be selected during development of the business case business but at this 

stage it is envisaged that the locations will include, but not necessarily be limited to: 

● Warndon (Worcester Community Trust)  

● Ronkswood (Worcester Community Trust) 

● Tolladine (Worcester Community Trust) 

● King George V (Worcester Community Trust) 

● Horizons (Cathedral Ward) (Worcester Community Trust) 

● Dines Green (Worcester Community Trust) 

● Stanley Road (Worcester Muslim Welfare Association)  

● St Peters Village Hall (South Worcester) 

● St John’s Library 

● Fairfield Adult Learning Centre - Hair and Beauty Vocational Training Suite (Worcestershire 

County Council Adult Learning & Libraries) 

Project 

Rationale  
● Both the Town Fund and the Local Industrial Strategy evidence base illustrate entrenched issues 

around economic exclusion in Worcester. Low social mobility and deprivation is concentrated in 

certain parts of the city, with persistent and worsening levels of low or no skills, and localised 

NEET issues in specific wards comparable with rates in inner city Birmingham and London. 

Compounding these issues is the impact of COVID-19 on both the local economy and the mental 

health of our young people and most vulnerable.  predominantly hitting young people, women, 

low-income households, and low skilled residents. Previous records show that labour markets 

take up to 3 – 7 years to recover from recession and economic shocks. Long-term 

unemployment for the UK is forecasted to increase by 600%.  

● Over 20 years of neighbourhood renewal, welfare to work and social inclusion intervention 

programmes at the national and local  level (including the Worcester ‘Our Happy Place’ 

programme) have identified the complex array of ‘multiple barriers’ which must be addressed in 

order to break the cycle and raise skills levels. These barriers include lack of confidence, fear of 

formal educational settings due to poor school experiences; mental and physical health; caring 

responsibilities; lack of transport; financial hardship and  poor social capital which combine to 

prevent many residents engaging with mainstream services which are predominantly located in 

the city centre. The River Severn also forms a barrier for people living on the west of the city to 

access services ‘over the bridge’ with communities such as in Dines Green experiencing high 

levels of social isolation.  

● The community delivery model works in breaking down those barriers, due to the high levels of 

engagement and trust the community hubs have with marginalised and vulnerable residents, with 

the capacity for further engagement through a broader ‘skills & enterprise’ offer. Once an 

individual accesses the hub it widens the reach for other support services such as Health, 

Housing and Financial Inclusion.   

● The identified Network of Community Centres are strategically located across the city, accessible 

to residents and businesses as a neighbourhood resource. Existing Community Centres and our 

strong third sector provider network already play a vital part in delivering for the Inclusive Growth 

agenda within the City. Worcester Community Trust are a key partner in delivering the £6m 

Worcestershire Building Better Opportunities program funded by National Lottery/ESF. They also 

deliver ESF Community grants projects and host Adult Education delivery funded by 

Worcestershire County Council. WCT have also begun to deliver internally accredited training for 

local businesses. WCT also deliver a range of entry level – level 3 accredited Construction and 

Electrical training through the Building Block as a City & Guilds/LOGIC training centre. 
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● The proposed ‘network of community Skills & Enterprise Hubs delivering as part of a city wide 

‘hub and spoke’ model meets the eight key design principles of integrated employment & skills 

services to tackle local unemployment and economic inactivity 1) A clear offer, easily delivered  

2) Combined effort between national and local 3) Personalise through trusted relationships 4) 

Choice – flexible and responsive 5) Contributing to recovery – linked to getting people into work 

6) COVID-19 proofed 7) Flexibility and adaptability – agile arrangements 8) Preventative and 

sustainable – new approaches. 

● The skills pyramid with this project squarely at its foot links directly to the four priorities of the 

Worcester City Employment and Skills Strategy – 1. Partnership Working (including Employer 

Engagement) 2. Future Workforce/Connecting Schools & Business 3. Skills for Growth 

(workforce & advanced skills to drive SME growth in key sectors) 4. Inclusive Growth (Levelling 

Up) – Community level skills; lifelong learning and entrepreneurial culture). 

● Capital Investment - The biggest issue with the centres currently is that it is very difficult to hold 

more than one activity at a time, due to access, circulation, welfare facilities, noise, safeguarding, 

limited Disabled facilities etc.  Multiple use is fundamental. These issues are all solvable as the 

footprints of the buildings are large enough, but the space needs to be redesigned to make them 

fit for purpose.   

● The age of the buildings also mean that they are energy inefficient, both in terms of heat loss, but 

also the systems used.  A report by Severn Wye Energy Agency showed that energy bills could 

be reduced by 20% by switching to modern and energy efficient technologies. The cost of 

running the Centres currently means that the buildings or areas of them are often kept closed. 

Annual repair and maintenance costs are also increasing as the centres age and this trend will 

continue.  Refurbishment now to bring the buildings up to modern standards and suitable for the 

delivery of the services outlined in this document, mean that instead of being a major drain on 

resources for the Council as Landlord and WCT as Tenant, they can instead become major 

assets, contributing significantly to the achievement of strategic aims for both organisations and 

generating more income. The proposals are all inter-related.  Intervention and modernisation in 

the buildings is not possible without a re-engineering of the Building’s Heating, Plumbing and 

Electrical Systems and actually presents a cost-effective opportunity to update them. 

Towns Fund 

Ask and 

Match 

Funding  

Towns Fund ask - £4,950,750 

Outputs  ● Refurbishment, extension or reconfiguration of buildings 

● Provision of digital infrastructure and vocational training equipment 

Outcomes  ● Established training network 

● 5,000 learners achieving level 1,2,3 qualifications 
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3 Severn Centre for Health and Wellbeing  

Project 

Description 

Centrally situated on the Severn riverbank in Worcester, the Severn Centre for Health and Wellbeing 
will be a major new regional centre for skills across the health professions. It will be delivered through 
the conversion of a former industrial print works (Worcester News) to create a 4,000m² new skills 
facility to house nursing, physiotherapy and medical training including an anatomy lab for 50-100 

students, 12 rooms for GP simulation, a range of seminar and teaching spaces alongside breakout 
and welfare facilities. The Centre will be the cornerstone of a sustainable outstanding health and 
wellbeing campus which will contribute to serving the needs of the local community including a GP 

practice, on-site therapy and rehabilitation clinics and prescribed classes in nutrition and exercise.  

The technologically rich medical training building will support the education and training of health 

professionals in the use of vital modern digital techniques. Innovation will be at the heart of the 
proposals. For example, the anatomy suite will include the most modern methods of health and 
medical education. This will enable medical students and the new profession of Physicians’ Associates 

to train in surgical and investigative techniques without operating on either living patients or human 
cadavers. Students in many health disciplines will also be able to learn to consult, take health histories 
and examine using video link under supervision with all the benefits this will bring in terms of efficiency 

and reach in urban and rural areas.  

A vital contribution to recovery from COVID-19 and to meeting the local and national nursing and 

health professional shortage, this major expansion will build on the University's nationally 
acknowledged expertise in widening participation and inclusion to provide greatly increased 
opportunities for individuals from disadvantaged communities in Worcester to access the health 

professions, and then gain sustained employment as nurses, paramedics, midwives, physiotherapists 

and occupational therapists. 

The Centre for Health and Wellbeing will also provide vital amenities and attractive landscaping for 
Worcester’s Riverside Park. The location of the project provides access to facilities for visitors to the 
Riverside Park in the form of café and toilets, alongside bike and EV parking and improved 

connectivity between the river and St Johns through the campus. 

This project is of regional significance for the West Midlands as an educational centre of health 

education that supplies graduates to hospitals and other medical facilities at a range of locations as 

shown in the graph below.   
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Project 

Rationale  
● Following the July 2020 allocation by HM Government of 473 additional annual places for health 

courses at the University of Worcester, a new specialist building is needed so that these much-

needed opportunities can be provided in Worcester to meet the workforce needs of the NHS.  

● By 2023-4 over 1,500 more health professional students will be educated at the University of 

Worcester than in 2019-20, many from the city, who will be joined by an initial 100 medical students 

a year when the University's application to create a medical school is successful (anticipated 2022-

23).  

● This increase, which will only be possible through the development of the Severn Centre for Health 

and Wellbeing will generate an additional 60 jobs directly in education plus a further 40 in student, 

professional, facilities and administrative services. The significant scale of the Severn Centre and 

Worcester’s reputation in this field is evidenced by the Centre receiving the largest single increase 

in the number of new health professionals being trained in England (8% of the national total). 

● Educational links between the University, Health Trusts, HOW College, Worcester 6th Form College 

and state secondary schools are already strong. These new opportunities will provide the previously 

missing professional places to enable these excellent, educationally inclusive pathways to be used 

by many more students from Worcester's disadvantaged communities to access and then earn a 

prized qualification to become a health professional.  

● This will be a significant contribution to producing sustainable skilled employment opportunities at 

scale in a fast growing, much needed sector of the economy. The new building will also provide a 

significant expansion of continuing professional development opportunities for those who are 

currently working as health care assistants and in health to earn higher health professional 

qualifications, increasing skills and earnings. 

● The health education programmes run from the centre will include the expansion of existing 

wellbeing programmes for healthy ageing as well as new programmes in wellbeing and weight 

control. There will also be specialist rehabilitation programmes such as supervised exercise for 

those recovering from heart attacks, which the University and local Health Trust pioneered some 

years ago, and which can now be significantly expanded to provide opportunities for 'social 

prescribing' by GPs and other health professionals. It is anticipated that these will be particularly 

helpful for members of deprived communities in Worcester who experience significant health 

inequality and who will find the centre and its purposely designed 'wellbeing route' highly attractive.  

● There is much competition for places in nursing, paramedicine, midwifery and physiotherapy in 

particular. Applications for Midwifery has peaked at 37 applicants per place and being able to offer 

these places in Worcester will meet the needs of the city popular for excellent nursing and midwifery 

care - two acknowledged areas of shortage throughout the 21st Century, whilst providing 

opportunities to access these professions for local Worcester City residents.  

● Demand is high - with its partners, the University provided 98 widening participation taster events, 

classes, meetings and other interventions in Worcester from 2018 to early 2020 with just over 3,000 

participants. There are access courses and agreements in place with HOW College and the 

University's recently introduced Associate Nursing Programme (in partnership with the 

Worcestershire NHS Health and Care Trust) and Access to the Health Professions courses are very 

well-subscribed by Worcester residents. 

● The University of Worcester enjoys a reputation as one of the UK’s leading nursing educators. This 

excellent reputation, combined with a long history of close and effective working with local Health 

Trusts, underpinned the award to Worcester of the largest number of additional health care places 

in England in July 2020 - 473 per year of which 50% are nurses.  

● The University is currently well advanced in its work, in partnership with the Health trusts of the 

Three Counties of Gloucestershire, Herefordshire and Worcestershire to create the Three Counties 

Medical School. The Severn Centre for Health and Wellbeing will be the home for Medical students 

who will, in time, play a vital role in solving the profound staffing shortage experienced by all NHS 

Trusts in the region. This is a vital aspect of the Building Back Better programme and of meeting the 

Government’s pledge for 50,000 more nurses in the NHS by 2024. 

 

Towns Fund 

Ask and 

Match 

Funding  

Towns Fund ask - £3,500,000 

Match Funding – £12,350,000 

 

Outputs  ● 4,000 m² new skills facility to house nursing, physiotherapy and medical training including an 

anatomy lab for 50-100 students, 12 rooms for GP training seminar rooms 

 

Outcomes  ● 1,500 new learners assisted 

● 100 new jobs 
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4 Shrub Hill Regeneration  

Project 

Description 

The importance and opportunity of the Shrub Hill Quarter cannot be underestimated. The Worcester 
City Centre Masterplan identifies it as a currently low density and undervalued area, served by an 
underused mainline rail station, on the edge of an historic city centre, located within a rapidly growing 
city and county. Modelling within the Masterplan highlights potential for the delivery of up to 100,000m² 

of development  across a range of uses and the potential to be a railway gateway to the city through 
transformation of Shrub Hill station and improved rail links to London, Birmingham and Bristol with 
significant long term economic benefits to the city and to the wider area through links to Kidderminster 

and Malvern . This wide vision has County-level significance as it will enhance connectivity between 
the economic centre of the county and the rest of the county. It will be realised over a period of 10-15 
years extending beyond the timeframe of the TIF. It will be led by the Shrub Hill Project Board which 

comprises Network Rail, Great Western Railway, First Group, Worcester City Council, Worcester 

County Council, Worcestershire LEP, West Midlands Rail Executive and West Midlands Trains.  

The proposed Towns Fund regeneration activities offer a unique opportunity to start to unlock the 
potential of the area, and in doing so, to catalyse positive change for the wider city centre. This 

catalysing effect is depicted in the figure below (source: PRD / SLC Rail). 

The TIP focuses on three key interventions: 

● Redevelopment of First Bus Depot site - The existing depot facilities are tired and inhibit rather 

than support the regeneration of the area due to their physical appearance and hours of operation. 

By relocating the existing depot elsewhere within the city (bringing substantial transport. benefits) 

this will create a 1.1ha site canal side site which will be regenerated as a mixed-use scheme to 

include c.350 new homes and c.2,000m² of commercial / employment space on the edge of the 

city centre.  The relocated depot will provide space to maintain up to 70 vehicles on a site of 0.8ha 

with a 1,500m² new maintenance and cleaning facility. 

● Public Realm – 2,000m² of high-quality public realm following the line of Cromwell St from Shrub 

Hill Road to Pheasant Street to provide a new connection between the Shrub Hill Railway Station, 

Shrub Hill Regeneration area the city centre.   This improved link provides a new pedestrian and 

cycle connection to the city centre from Shrub Hill station supporting the TIP Active Travel project. 

● Enterprise Centre (Isaac Maddox House) - this 1.15ha site will be regenerated to include a 

3000m² Enterprise Centre and c.100 new homes. The centre will act as a catalyst to business 

start-up and growth, providing a range of co working plus individual business spaces alongside a 

training and business hub that helps residents and small businesses develop business ideas into 

real opportunities. As a public asset the City and County Councils will seek a manager / partner to 

deliver enterprise skills training alongside the physical business space thus creating a centre for 

enterprise in this regenerated quarter of the city adjacent to strategic rail links. The housing 

proposals to the rear of the site will complement those of the Bus Depot site opposite creating a 

new environment along the canal corridor linked to the city centre by new public realm. 

To enable this process the County Council have acquired 3.5 ha of land adjoining Shrub Hill station 

including the Isaac Maddox house site to support the regeneration of the area and secured £0.8m of  

Getting Building  funding to support initial work on the regeneration of the station area and the wider 

connectivity work. 
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Project 

Rationale  

Through the delivery of the Shrub Hill Quarter ambitions – and specifically the Towns Fund projects 

outlined above - there are strategic opportunities to: 

● Support aspirations to strengthen the diversity and value of the Worcester economy through 

improved connectivity and creating new economic assets 

● Unlock the potential of the station as a high-quality arrival point to the city through public realm 

improvements and new development. 

● Significantly enhance the quality of links between this part of the city and the centre, helping meet 

aspirations for a more connected and accessible city.  

● Respond to the significant socioeconomic challenge and polarisation which exists in the city, 

particularly in the north-east. 

The project rationale for the individual projects are as follows: 

● Redevelopment of First Bus Depot Site –supports Worcester Towns Fund Vision Statement and 
Priorities and in particular its themes of Connected City (new connectivity improvements for active 

travel and securing investment in bus services through a new bus depot), Building on Quality of 
Place (new high-quality development respecting the city's heritage), Building on Economic 

Diversity (new employment / commercial space)).  

● Public Realm - provides opportunity to create new pedestrian and cycling linkages between Shrub 
Hill and Worcester City Centre forming part of the wider active travel network helping to address 

issues of poor cycling and pedestrian connectivity, congestion and poor air quality. 

● Enterprise Centre (Isaac Maddox House) - will house c.150 jobs and provide accommodation to 
c.100 businesses at a time (assumed average occupancy of 1 business per 37m² gross internal). 
The remainder of the site can accommodate housing development of c.100 new homes fronting on 

to the Worcester to Birmingham canal.  

 

Market evidence supports the need for high quality accommodation within the city for, as evidenced 
from the development of the Porcelain Works creating high-quality office / studio space within the city 
centre. In addition, this was let during the height of the COVID-19 pandemic which points to the 

opportunity this space presents benefiting from proximity to the city centre and Shrub Hill station. 

The Enterprise Centre will generate new businesses and help to sustain existing ones in doing so 

addressing the Towns Fund evidence base where lower than expected levels of business formation are 

identified as a key issue.  

 

The Towns Fund project sits at the heart of a broader connectivity project offering 2 trains per hour 

(tph) to Oxford, the Thames Valley and London, connectivity at Oxford to the Oxford Cambridge Arc, 2 
tph to Birmingham via Bromsgrove or Kidderminster, 2 tph to Hereford and up to 2 tph to Cheltenham, 
Gloucester and the south west.  This new rail-based connectivity specific to Shrub Hill is forecast to 

generate £40.75m of new Gross Value Added (GVA) p.a. 
 
The more frequent Oxford/London service is under development by the North Cotswold Line Task 

Force, for which Worcestershire County Council is the lead authority, with its Strategic Outline 
Business Case (SOBC) currently being assessed by the Department for Transport. Worcestershire 
County Council is progressing its other Shrub Hill-related service aspirations with Network Rail, 

Midlands Connect and the West Midlands Rail Executive. The existing Project Board including the 
County and City councils and the rail industry has completed the Station Masterplan’s SOBC, and 
moving to the next rail industry development stage. The County Council has secured a range of key 

sites around the Station and Quarter supporting proactive partnership-based thinking consistent with 
the City Council’s City Centre Masterplan 

 

The Shrub Hill area is adjacent to areas of deprivation such as Gorse Hill, Tolladine and Ronkswood 

which enables it to link these areas to opportunities within it therefore contributing to the levelling up of 

the city.  

 

Towns Fund 

Ask and 

Match 

Funding  

Towns Fund ask - £10,500,000 

Match Funding –   £5,500,000 

 

 

Outputs  ● 450 new homes 

● 2,000m² of high-quality commercial space 

● 2.25ha of remediated land  

● 3,000m² of shared business space 

● 2,000m² of new and upgraded walking and cycling infrastructure 

● 2,000m² of new and upgraded public space 

 

Outcomes  ● 230 new jobs 

● Flexible office space 
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5 Heritage Tourism  

Project 

Description 

Worcester has a strong but disjointed heritage offer which is underplayed and therefore does not 
attract the numbers of tourists and visitors that it could do or maximise the economic impact for the 

city. This project has six elements, it will: 

● Create a framework for physical and digital interpretation, providing a mesh of historic information, 
images and stories, and practical wayfinding, covering the historic city, its buildings and other 
heritage assets. This can build on the wealth of information in the city’s Historic Environment 
Record and Worcestershire archives. The project will be flexible and scalable, so that new 

opportunities can be taken where they present themselves.  

● Develop the national profile of The Commandery, a historic site whose story is central to the 
ending of the English Civil War, by investing in interpretation and making more links to national 

institutions. 

● Modernise the story of the Worcestershire Soldier using it alongside the Commandery as a 

catalyst for learning about democracy and conflict resolution. 

● Raise the quality of the interpretation at the Guildhall, one of the most beautiful civic buildings in 
England and in the middle of Worcester’s High Street, ensuring that this magnificent building is a 

true tourist destination alongside its civic role. 

● Provide a new art and exhibition space in the heart of the city centre. The Council has plans to 
undertake significant transformation of the MAG, and is in discussion with the Arts Council, but this 
will fall outside the life of the TIP and there is a small but important proposal within the TIP to 

expand the existing art exhibition space into that vacated by the Military Museum. 

● Link the cultural attractions in the Northern end of the City Heart. The University Art House, the 
Arches, and the City Museum and Art Gallery (MAG) form a triangle of cultural attractions in an 

area of the city that is not currently seen as a key visitor location. It aims to develop an under-
visited area into a destination for enjoyment and culture. Works to enhance the public realm 
through coherent infrastructure, a number of public art installations and wayfinding improvements 

will link the assets.  

 

Project 

Rationale  

● The RSA Heritage Index 2020 reflects this picture. Worcester is in the top 10 authorities in 
England for historic built environment, museums and industrial heritage assets. However, it scores 

much lower for heritage related activities, such as museum visits, events or interpretation 
installations. As an example, Worcester ranks 5th out of 316 for industrial heritage assets, but 
188th for related activities. It is clear that the potential of the city’s heritage is not yet being 

realised. 

● Worcester’s compact city centre is built on layers of heritage, 2000 years of history in less than a 
quarter of a square mile. Rather than focusing on a single period or event, this deep history in a 

small space has the potential to be an attractor in itself, making Worcester a tourist destination 

where visitors can come close to many meaningful stories of England’s past. 

● Worcester has over 1000 listed buildings dating from the 11th to 20th centuries. In many cases they 
are not brought to life for visitors through interpretation, which could add so much to the 

experience for both residents and visitors. Stories include those of Hannah Snell, born in 
Worcester, who served as a man in the army and navy in the 1740s, and Sarah Siddons, the best-

known actress of the 18th century, who made her first public performance in Worcester in 1767. 

● For decades, Worcester’s tourism was built around the Royal Worcester porcelain factory which 
was an international attractor. Since its closure in 2009, Worcester has struggled to find a unique 
selling point to bring visitors to the city. This is not for want of heritage assets, but through a lack of 
joined up information. Worcester has much to attract its tourists: the mighty River Severn which 

shaped the city and continues to challenge the city to be resilient through its annual flooding; it 
was the site of the first and the last battle of the English Civil War, the place where decisions were 
made that changed the model of British democracy, with echoes throughout the world; and it 

remains a place where visitors can explore industrial history from china to gloves to chocolate, and 

is a centre for musical expression following in the footsteps of Edward Elgar. 

● This project will create information for visitors to research before their trip and then access onsite a 
greater depth of heritage, tailored for their own interests. This will convert 2-hour visits to day 
visits, day visits to overnight visits and overnight visits to weekend visits – attracted by the breadth 
of the heritage offer, benefitting Worcester’s retail and restaurants. An additional 25,000 tourist 

visits would bring in £1m additional economic impact but doubling the dwell time of those visits 

would add an estimated £7m to the city. 

● Heritage interpretation can be successfully combined with wayfinding, as the Bristol – Legible city 
project has shown. There, clear design and strong branding allows the various physical and digital 

elements to form an easily understood whole. 
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Towns Fund 

Ask and 

Match 

Funding  

Towns Fund ask - £2,250,000 

Match Funding - £650,000 

 

Outputs  ● Wayfinding signage, maps, leaflets downloadable audio trails, video, and virtual reality  

● Provision of specialist digital technology to present and interpret the varied heritage offer 

● Provision of heritage interpretation boards and wayfinding  

● Upgraded museum, historical landmarks, and arts centre 

 

Outcomes  ● Increased number of visitors to arts, cultural and heritage events and venues.  

● Growth in employment – creation of new jobs to support the hospitality and leisure sectors post 

pandemic recovery. 
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6 Riverside as a Destination  

Project 

Description 

This project seeks to maximise the value of the Riverside park as a city centre visitor and tourist 
destination, linking discrete visitor attractions and providing active leisure opportunities. As well as 
being attractions in their own right the projects will ensure adequate visitor facilities (food and 

beverage and toilets) are freely available to the public. There are seven discrete elements: 

1. Riverside Park – building on the Riverside Park Management strategy that the Council adopted 

in 2018, investment will ensure an accessible, welcoming, and coherent experience via 

improvements to access points, wayfinding and landscaping, linking intuitively with the city 

centre. The nature of the park is largely level paved paths which make it suitable for those with 

restricted mobility to move between attractions easily. 

2. Copenhagen Street Link - the shortest route from the High Street to the Riverside lies along 

Copenhagen Street but this is characterised by a wide expanse of roadway and narrow 

footpath. This project will install new public realm treatments to ensure an intuitive and 

welcoming link between the High Street (footfall 17m+ p.a.) and riverside. 

3. Diglis Island Visitor Hub – supporting the Canal and River Trust (CRT) in opening up toilet and 

other facilities to public access as part of the ground-breaking ‘Unlocking the Severn’ project, 

supporting the educational activities around this significant environmental project. 

4. Access to Cathedral Gardens– opening up the currently inaccessible Cathedral gardens to 

become a public green space accessible directly from the riverside and making one of 

Worcester’s premier visitor attractions an intuitive route to link the High Street with the 

Riverside park. 

5. Moorings – working alongside CRT to provide commercial and leisure moorings to introduce 

life and activity to the River in the heart of the city. 

6. Cricket Club Museum and Visitor Centre – supporting the County Cricket Club proposals for a 

visitor centre celebrating the history of cricket in the city and its role in the fall of apartheid, as 

well as securing public toilet facilities adjacent to the Riverside. 

7. Boat House – providing support to the proposed redevelopment of the multi organisation River 

Sports buildings, securing public access to new seating and viewing areas and a cafe and 

toilets. 

 

Project 

Rationale  
● Worcester has grown up on the banks of the Severn, but despite improvements over the last 10 

years, the perception remains that the city “turns it’s back” on the river and the asset of a 5km long 

Riverside Park in the heart of the city is underplayed. There are a number of visitor attractions and 

the park itself provides a valuable and attractive destination but the lack of key facilities available to 

the public and poor connectivity with the city centre means that the potential to drive greater visitor 

numbers and generate longer stays is not realised. 

● The riverside should be a major visitor destination in the city and is an economic asset boosting the 

profile nationally and internationally. Worcester currently welcomes almost 3.7million day visitors 

each year but has only c.183,000 overnight stays. This project seeks to enhance and extend the 

average stay of visitors, and their spend whilst in the city, including overnight accommodation. The 

projects will also enhance the attractiveness of Worcester as a place to live encouraging new 

residents.  

● Feedback suggests that visitors sometimes struggle to find the riverside and, once there, can’t 

necessarily find their way around. In addition, visitors by boat have reported they struggle to moor in 

the city so will prefer to go on to more boat-friendly destinations like Tewkesbury or Gloucester 

whilst commercial leisure boat attractions are hampered by poor facilities. 

● Walking and cycling are free activities, with many associated health benefits. In a post-COVID-19 

world, exercise in the open air has been identified as an important factor in maintaining health and 

wellbeing. Enhancing the 10km route will support and encourage healthy activity.  

● This project links closely with three other Towns Fund projects, the Severn Centre for Health and 

Wellbeing (located on the riverside), the new Kepax bridge and associated improvements within the 

walking and cycling network, and the Heritage Tourism project that includes a number of river side 

attractions and locations. 

 

Towns Fund 

Ask and 

Match 

Funding  

Towns Fund ask - £1,890,000 

Match Funding – £1,456,000 
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Outputs  ● A coherent, accessible and attractive Riverside Park environment. 

● New or upgraded cycle or walking paths 

● Delivery of 2 new public spaces 

● A network of publicly accessible visitors' facilities including toilets and cafés 

● Remediation and/or development of dilapidated sites 

 

Outcomes  ● Increased footfall and visitor numbers 

● Increase in visitor dwell time 

● Increase in visitor spend 

● Enhanced accessibility of the city’s assets for those with reduced mobility 
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7 Active Travel  

Project 

Description 

This proposal will provide new walking and cycling links between deprived communities and 
opportunities for employment, education, and leisure. It will promote cycling by adding to the existing 
active travel network. It will also provide secure cycle storage in the city centre and neighbourhood 
locations as well as a bike hire scheme. This will encourage a greater number of local trips to be made 

either by walking or cycling, reducing congestion, and improving air quality. Specifically, it will: 

● Build on the city’s network by investing in key sections of off-road infrastructure to join up existing 
routes and support a comprehensive network of routes between key housing, employment, and 

leisure destinations. Areas of investment are: 

– Ronkswood, Perry Wood, Worcestershire Royal Hospital 

– Diglis and the Riverside Park to Carrington Bridge and the Southern urban extension 

– The Birmingham Worcester Canal from the Severn to Sixways 

● Provide a new bridge (‘Kepax Bridge’) linking communities and opportunities to the north of the city 

and enhancing the attraction of the Riverside Park. 

● Provide secure undercover and managed cycle parking in the city centre, and secure cycle parking 

in neighbourhood locations. 

● Introduce a bicycle hire scheme (electric and conventional) to open up cycling to more residents 
and visitors, building on the success of the Woo bike scheme currently in operation. The scheme 
would have a city centre hub with satellite locations in deprived communities and at the University 

of Worcester. 

 

Project 

Rationale  

● Despite the size of the city, connectivity between deprived communities and key locations for 

employment, education and leisure can be hampered by the availability of private vehicles, traffic 
congestion and availability of public transport. Routes for active travel are not currently equitably 

distributed across the city and this project seeks to address this imbalance. 

● Building on addressing this imbalance of access to opportunity the cycle hire scheme will provide a 

viable transport option within deprived communities. 

● Publication of the Government’s new active travel strategy “Gear Change: A Bold Vision for 
Walking and Cycling” makes it clear that “Cycling and walking will be the natural first choice for 
many journeys with half of all journeys in towns and cities being cycled or walked by 2030.” The 

Worcestershire Local Transport Plan sets out a vision for the expansion of the active travel 

corridor network across Worcester City.  

● Collectively, the projects above will encourage a much higher number of local trips to be made 
either by walking or cycling. A shift towards these modes of transport will contribute towards 
improved public health, reduced congestion and an improved local environment by reducing traffic 

emissions and noise.  

● The importance of outdoor exercise in clean and safe spaces has been demonstrated this year as 
we have navigated our way through the COVID-19 pandemic. Despite being a relatively small city 
(less than five miles across at its widest point), the mode share that cycling occupies in Worcester 
is less than 2%. The level of cycling infrastructure is key factor in this low mode share, which this 

project seeks to address. 

● Investment in strategic access improvements for active travel modes (particularly for cyclists) will 
significantly improve the attractiveness of the city as a place to live, visit and invest. This is 
critically important to enable the city centre to diversify and grow during and beyond the COVID-19 

pandemic. 

● Secure cycle storage will encourage greater take up and assist in addressing the problem and 

perception of cycle theft which deters cyclists from visiting the city centre. 

● Worcester has relatively flat routes alongside the river, but the city is characterised by several 
short sharp hills between the river and surrounding neighbourhoods. An e-bike hire scheme would 

encourage greater take up of cycling and provide a realistic option for tourists and residents. 

 

Towns Fund 

Ask and 

Match 

Funding  

Towns Fund ask - £4,800,000  

Match Funding - £8,050,000 

 

Outputs  ● 11.5km of new or upgraded cycle or walking paths 

● New bridge link for the north of the city 

● City centre secure managed cycle parking and secure cycle parking in neighbourhood locations 

● Bike hire scheme 

 

Outcomes  ● Increased footfall and visitor numbers due to improvements in walking and cycling infrastructure  
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● Improved access to opportunities 

● Improved health levels of local and regional population 

● Modal shift towards active travel 
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